

Navigation Committee

19 April 2012

Agenda Item No 6

Summary of Progress/Actions/Response Taken Following Discussions at Previous Meetings

Report by Administrative Officer

Date of Meeting and Minute No	Discussion	Responsible Person	Summary of Progress
19 April 2012 Minute 4/6/(1) Swing Bridges Update	Update	Director of Operations	<p>Reedham Bridge – Operational.</p> <p>Somerleyton Bridge – Operational.</p> <p>Trowse Bridge – Not operational. Due to be back online for 26 May 2012.</p> <p>Carrow Bridge –Operational - Painting works on Carrow Bridge will be carried out on behalf of Norfolk County Council from 08:00 26 April - 17:00 to 4 May 2012. The works will be carried out from a barge mounted scaffold and this will be removed from the opening to allow river traffic through when required. The bridge will not be able to open until the scaffolding has been cleared.</p> <p>Oulton Broad Swing Bridge - Operational Oulton Broad Swing Bridge will be closed during the following periods for work to be undertaken on the bridge on behalf of Network Rail.</p>

			<p>During the following periods the bridge will not be able to open:</p> <p>23:30 28 April – 05:00 30 April 2012 23:45 4 May - 05:30 7 May 2012 23:45 11 May - 05:30 19 May 2012</p>
<p>2 June 2011 Minute 5/12 Replacement Launches</p>	Update	Director of Operations	<p>Detailed design works to be completed following a meeting with the yacht designer in February to be completed in May 2012.</p>
<p>8 December 2011 Minute 20 Update on Breydon Water and Lower Bure</p>	Update	Chief Executive and Director of Operations	<p>See agenda item 21.</p>