

Broads Authority

22 September 2023
 Agenda item number 0

Summary of actions and outstanding issues following discussions at previous meetings

Title	Meeting date	Lead officer	Summary of actions	Progress so far	Target date
Wherryman's Way footpath on River Chet	26/07/2019	Rob Rogers	Wherryman's Way footpath by River Chet included in priority actions for new Waterways and Recreation Officer. Discussions ongoing with Norfolk County Council.	<p>July 23: The Community Infrastructure Levy funding application was unsuccessful. The project team are scoping options for proceeding with the £216,000 currently available from the previous funding application. Norfolk County Council (NCC) are meeting with GNGB to establish the feasibility of a reapplication for funding. NCC are also actively looking for alternative funding to support the project.</p> <p>At the Hardley Flood site - there are three major ecological considerations (European protected species) Otters by footpath line - commissioned consultant to report. Water vole - a Norfolk Biodiversity Info report has been requested. Desmoulin's Whorl Snails – very specialist species – awaiting report.</p> <p>Once the ecological reports are completed talks will be held with Natural England regarding next steps. NCC have met with NP Law for advice on statutory duties and legislation for priority for Public Rights of Way or Ecology.</p> <p>At the Bramerton Site – the Broads Authority are working with engineering consultants on a gabion basket and rock roll design for the bank restoration.</p> <p>August 2023: No further update.</p>	31/12/2021
Responding to Climate Change Emergency	27/09/2019	John Packman	To adopt Climate Change Emergency Statement for the Broads (first report Appendix 1) and principles outlined for BA to: Recognise climate emergency	<p>13 September 2022: A member workshop was held on 25 July, and the full report circulated to members. Work is ongoing on the next steps, with a report anticipated for the November Authority meeting.</p>	

Title	Meeting date	Lead officer	Summary of actions	Progress so far	Target date
			<p>Work toward making the Broads Authority 'carbon neutral' by 2030, with further objective of reducing all carbon emissions to zero by 2040.</p> <p>Establish base line for CO2 emissions using a common methodology with NPAs and develop an Action Plan and Monitoring system.</p> <p>Work with constituent local authorities to reduce emissions from domestic, travel and other sources in the Broads across the two counties.</p> <p>Work with farmers, land managers, NFU and Defra to influence land management practices, to maintain and build organic matter and carbon in soil, improve biodiversity and store water to protect against flooding and drought.</p> <p>Work with boating and tourism organisations to continue promoting and developing environmentally friendly boating and sustainable tourism; and</p> <p>Aspire to offsetting carbon emissions locally within the Broads by a Broads offsetting scheme.</p>	<p>The next phase of Clean maritime funding, which may allow us to build on the Electrifying the Broads feasibility study, is expected to be announced on 22 September.</p> <p>November 2022: We are working on various possible bids for external funding to support our climate change work, including the Norfolk Investment Framework.</p> <p>Unfortunately the Clean Maritime Competition Phase III was not suitable for the Electrifying the Broads project, so we are exploring other avenues.</p> <p>December 2022: An update report setting out next steps was presented to the Authority Meeting in December. We will hear in early January the outcome of the bids to the Pioneer Places fund and the Norfolk Investment Framework.</p> <p>February 2023: Pioneer Places bid was not awarded. We have a new possibility of funding through the Local Electric Vehicle Infrastructure Fund award, in partnership with Norfolk County Council, that includes funding for electric pillars in the Broads.</p> <p>June 2023: We have had discussions with the Canal & Rivers Trust and Environment Agency to see what joint work can be done on boating electrification. Round 4 of the Clean Maritime Demonstration Competition is expected to open in July 2023, we will reach out to partners to determine if we can submit a bid. We are drafting a tender for the installation of solar panels at the Dockyard. We have launched a consultation with Visit The Broads members to identify opportunities to use funding from the Norfolk investment Framework to support sustainable tourism.</p> <p>September 2023: We are continuing to work with Norfolk County Council on developing a bid under the Norfolk Investment Framework for Sustainable tourism. Unfortunately the Clean Maritime Demonstration Competition Round 4 has not proved suitable for the Electrifying the Broads project as it does not allow for capital expenditure. The Dockyard solar tender is currently open and will close on 15 September.</p>	

Title	Meeting date	Lead officer	Summary of actions	Progress so far	Target date
'Broads Peat' - A Nature for Climate Peatland Grant Scheme project	23/07/2021	Andrea Kelly	<p>The Broads Peat Project was awarded £785,668 in December 2021 from Defra, as part of the Nature for Climate Peatland Grants Scheme – Discovery Grant which is administered by Natural England. The project budget was revised to £855,831 in December 2022 (the formal Change Control Notice was received from Natural England on 3 January). The project budget was revised to £1,125,831 in April 2023 (the formal Change Control Notice was received from Natural England on 20 April 2023).</p> <p>Broads Peat was initially expected to close in March 2023 - an extension until 31 August 2023 has been granted.</p> <p>Following the Discovery phase, a restoration grant was awarded for Buttle Marsh on 26 August 2023.</p>	<p>Early March 2023: Submission of ~£400k Paludiculture Exploration Fund bid with Norfolk FWAG, Norfolk County Council, NUA, Wetland Products Foundation and Hudson Architects. with support from EA, Broads IDB, Fenland Soil.</p> <p>April 2023: The peat project extension to 31 August was approved, with a revised budget of £1,125,831; the formal Change Control Notice was received from Natural England on 20 April 2023. A restoration bid is being prepared for Buttle Marsh, and discussions have taken place for other sites. Field-by-field assessment of carbon emissions in the Broads was presented to the Lowland Peatland Conference in Ely 17-18 April. SWT secondment ended at the end of March. The Carbon Reduction Project Manager is providing additional support to the project.</p> <p>June 2023: The restoration bid was submitted for Buttle Marsh. Paludiculture Exploration Fund project 'FibreBroads' successful, led by Broads Authority, with Norfolk FWAG, Norfolk County Council, NUA, Wetland Products Foundation and Hudson Architects. with support from EA, Broads IDB, Fenland Soil.</p> <p>September 2023: The Broads Peat Discovery project has closed at the end of August, and preparation for the final reporting is underway. The Nature for Climate Peatland Restoration Grant has been awarded to Buttle Marsh in August 2023, with co-funding secured from Anglian Water. Peatlands set to be restored to help tackle climate change</p> <p>The other peat related project, 'FibreBroads', funded by the Paludiculture Exploration Fund has also started. New investment in peat in fight against climate change. It hosted Minister Pow on 11 & 12 August. Minister Spencer visited the FibreBroads stand at the Royal Norfolk Show. The project featured in eight media articles since the launch of the project in June 2023.</p>	31/03/2023
Farming in Protected Landscapes (FiPL)	23/07/2021	Hannah Norman	To deliver the Farming in Protected Landscapes (FiPL) programme.	<p>24 April 2023: The second year of the grant programme was successfully completed. Four projects will continue to 23/24. The Land Management Board met on 17 April and approved three applications for the Broads and one for the Norfolk Coast. For the Broads, one application was rejected and four</p>	

Title	Meeting date	Lead officer	Summary of actions	Progress so far	Target date
				<p>applications were deferred to the June meeting, pending confirmation of the grant amount for 23/24.</p> <p>11 July 2023: The increase in grant budget has been confirmed by Defra. The Land Management Board met on 5 June and approved 6 applications. So far in the third year of the grant programme 16 projects have been approved, four of which are continuing from year two.</p> <p>17 July 2023: At its meeting on 17 July, the Land Management Board considered 6 applications seeking grants of £99,278.48. One application was funded fully, 3 deferred and 2 funded at a reduced level.</p> <p>5 September 2023: At the meeting on 4 September one project was funded and one deferred. In total 20 projects have been approved with a total allocation of £209,130.40. Juliette Howlett joined the team on the 7 August as a full time FiPL Officer.</p>	
Safety on the Broads	18/03/2022	Rob Rogers	Amend the Authority's Hire Boat Licensing Conditions such that the Code for the Design, Construction and Operation of Hire Boats is incorporated in full. Make the British Marine's QAB scheme a mandatory aspect of Broads Authority Hire Boat Licensing Conditions from 1 April 2023 in line with the Navigation Committee's view.	<p>June 2023: Update Committee Papers have been provided to Full Authority and Navigation Committee to advise on current progress against a number of key safety changes across the Authority.</p> <p>August 2023: All changes have been implemented and established.</p>	01/04/2023
Recommendations from external review into formal complaint	20/01/2023	John Packman	<p>At the Broads Authority meeting on 20 January 2023, it was resolved to:</p> <p>i. Welcome the findings and recommendations of the independent investigation into the formal complaint and in particular that:</p> <p>“In our view officers acted in good faith and professionally throughout”, and that</p> <p>a. The Broads Authority’s governance arrangements are regularly reviewed by Internal and External Audit, both external to the organisation... There is continuous improvement underway within the realm of governance.</p> <p>b. “any suggestion that there are significant fundamental problems at the Authority and that it is "failing" or similar would be completely incorrect.”</p>	<p>16 Feb 2023: All recommendations were adopted by members at the BA meeting on 20 Jan. The report was published on the website on 20 January (rec. vi).</p> <p>A report will be presented to the Audit & Risk Committee on 14 March, to agree a set of actions to implement the recommendations and the relevant timetable. In addition, to delegate authority to the CE and MO to take all and necessary steps to implement the recommendations and report back to the ARC on progress.</p> <p>April 2023: The Audit & Risk Committee agreed the actions and timetable on 14 March. The Senior Governance Officer and Director of Finance subsequently met with the MO and DMO to draw up an action plan on implementing the recommendations,</p>	22/12/2023

Title	Meeting date	Lead officer	Summary of actions	Progress so far	Target date
			<p>ii. In accordance with recommendation a. above and recognising the Authority's designation as a Best Value Authority it adopts in full the recommendations of the independent review for improvements in the organisation's governance and procedures as set out in Table 1.</p> <p>iii. Refers the recommendations of the VWV report to the Audit and Risk Committee for detailed consideration and implementation.</p> <p>iv. The Authority recognises the serious impact this process has had upon its officers' well-being and, while implementing the practical steps in the recommendations, recognises the duty to officers as their employer and commits to protecting its officers in future from unfounded allegations.</p> <p>v. Thank: the Task and Finish Group for its work which has been concluded and its views incorporated into the VWV report; VWV for their independent review and Defra for meeting the costs.</p> <p>vi. To publish the VWV report on the Authority's website (subject to one redaction of personal information).</p>	<p>including timescales for presenting draft documents to the relevant committee and full Authority for review and approval. Progress will be reported to the next ARC meeting in July.</p> <p>July 2023: Reports to Planning Committee 21/7 and Audit & Risk Committee 25/7 seeking the committees' views on proposals to implement two of the recommendations, for decision at this Authority meeting. The report to ARC also included progress against the timetable on implementing all of the recommendations.</p> <p>September 2023: Report on the establishment of a Standards Committee for decision at this Authority meeting.</p> <p>At its meeting on 28 July, the Authority adopted revised ToR for the Audit and Risk Committee (and renamed it the Risk, Audit and Governance Committee), and approved changes to the Scheme of powers delegated to the Chief Executive and other officers, and the Code of Practice for members of the Planning Committee and officers (specifically relating to the "call-in" process for planning applications). A minor change to the wording for complaints about unlawful behaviour or action was approved by Management Team on 22 August.</p>	
BFI (Broadland Futures Initiative)		Marie-Pierre Tighe	To implement the next steps of the Broad Futures Initiative (BFI) programme, including the development of the modelling which is expected in 2024.	<p>February 2023: Issue 11 of the BFI newsletter was published on 15 February 2023. The project team met on 20 February, and received a presentation from the Broads Angling Services Group on salinity. The next meeting of the Elected Members Forum is due on 4 April.</p> <p>April 2023: The Elected Members Forum met on 4 April, and discussed the long listing of potential flood risk management actions. The project team met on 19 April, and had a workshop focusing on the possible indicators for each of the BFI objectives.</p> <p>July 2023: The Elected Members Forum met on 10 July to discuss the prioritisation of BFI objectives. Issue 12 of the BFI newsletter published in June.</p>	

Title	Meeting date	Lead officer	Summary of actions	Progress so far	Target date
				September 2023: The results of the prioritisation exercises were shared with the Elected Members Forum at the end of August. A formal decision is expected at their next meeting on 9 October.	
Capital Programme	28/07/2023	John Packman	Track final two projects of the capital spend: Purchase of Hulver Ground; and repair of drainage structure at Strumpshaw.	September 2023: Repair of drainage structure nearing completion. No change on Hulver Ground purchase.	
Reduction in office space at Yare House	28/07/2023	Emma Krelle	Reduce occupation to cut overhead costs and reduce carbon emissions.	September 2023: Revised plans for reduced occupation submitted for landlord approval.	

Date of report: 12 September 2023