Broads Local Plan Local Development Scheme - Version 4 - August 2017

		Completed?	Aug-14	Sep-14	Oct-14	Nov-14
SCI	Production	✓				
	Consultation (4 weeks)	✓				
	Refinement and Adoption.	✓				

		Completed?	Aug-14	Sep-14	Oct-14	Nov-14	Dec-14	Jan-15	Feb-15	Mar-15	Apr-15	May-15	Jun-15	Jul-15	Aug-15	Sep-15	Oct-15	Nov-15	Dec-15	Jan-16	Feb-16	Mar-16	Apr-16	May-16	Jun-16	Jul-16	Aug-16	Sep-16	Oct-16	Nov-16	Dec-16	Jan-17	Feb-17	Mar-17	Apr-17	May-17	Jun-17	Jul-17	Aug-17	Sep-17	Oct-17	Nov-17	Dec-17	Jan-18	Feb-18	Mar-18	Apr-18	May-18	Jun-18	Jul-18
Broads Local Plan 2036	Consultation Database - check	✓																																																
	Issues and Options Preparation with interim SA	✓																																																
	SA Scoping Report Production	✓																																																
	SA Scoping Report Consultation (5 weeks)	✓																																																
	Initial Internal Thematic Workshops	✓																																																
	Initial DTC Workshops	✓																																																
	Initial Member Workshop (inc Navigation Committee members)	✓																																																
	Evidence Base Production	✓																																																
	Tender for HRA for Local Plan and Broads Plan	✓																																																
	Circulated internally for comment.	✓																8th																																
	To Head of Planning and Director for comment	✓																15th																																
	To communications team for proof read	✓																22nd																																
	Navigation Committee	✓																	10th																																
	Planning Committee	✓																		8th																															
	Full Authority	✓																		22nd																															
	Initial Parish and Public Workshop/Open Day	✓																																																
	Issues and Options Consultation and Call for Sites (8 weeks)	✓																																																
	Consultation Analysis	✓																																																
	Preferred Options Local Plan Preparation with SA and HRA	✓																																																
	Further Internal Thematic Workshops	✓																																																
	Further DTC Workshops	✓																																																
	Further Member Workshop (inc Navigation Committee members)	✓																																																
	Bite size pieces to Planning Committee	✓																					+	+	+	+	+	+	+																					
	Circulated internally for comment and to HRA consultants	✓																					X	X	X	X	X	X	X																					
	To Head of Planning and Director for comment	✓																					o	o	o	o	o	o	o																					
	To communications team for proof read	✓																					#	#	#	#	#	#	#																					
	Navigation Committee (Final Preferred Options)	✓																											27th																					
	Planning Committee (Final Preferred Options)	✓																												11th																				
	Full Authority (Final Preferred Options)	✓																												18th																				
	Further Parish and Public Workshop/Open Day	✓																																																
	Preferred Options Consultation (8 weeks)	✓																																																
	Consultation Analysis	✓																																																
	Publication Local Plan Preparation with SA and HRA																																																	
	Final Internal Thematic Workshops																																																	
	Final DTC Workshops																																																	
	Final Member Workshops																																																	
	Internal Circulation (inc Broads Forum)																																					X	X											
	To Head of Planning and Director for comment and HRA.																																						@											
	Navigation Committee																																							7										
	Planning Committee																																							15										
	Full Authority																																							29										
	Publication (7 weeks)																																																	
	Submission of Local Plan (Nav Com 14/12. PC 5/1. BA 26/1)																																																	
	Examination of Local Plan																																																	
	Adoption of Local Plan																																																	

			Aug-14	Sep-14	Oct-14	Nov-14	Dec-14	Jan-15	Feb-15	Mar-15	Apr-15	#####	Jun-15	Jul-15	Aug-15	Sep-15	Oct-15	Nov-15	Dec-15	Jan-16	Feb-16	Mar-16	Apr-16	######	Jun-16	Jul-16	Aug-16	Sep-16	Oct-16	Nov-16	Dec-16	Jan-17	Feb-17	Mar-17
Broads Plan 2015	Production																																	Adopted