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Broadland Flood Alleviation Project: General Update 

Report by Broads Projects Coordinator 

	Summary:
This report provides an update on the Broadland Flood Alleviation Project including the works scheduled and works at the design, pre-application stage and construction phase.  


1
Background

1.1
This report briefs members on navigation issues relating to the Broadland Flood Alleviation Project (BFAP). 

2
Schedule

2.1
The forecast and progress on major improvement schemes works is shown on Table 1.

2.2
Other compartments for preliminary investigation/development in 2008 include: 29 (Oulton Marshes), 3 (Horning) and 6a (Hickling to Horsey).           

3         Piling Removal Trial - Compartments 11 and 35 River Yare

3.1      Further discussions are taking place with BESL regarding intervention trigger levels for the provision of erosion protection at piling removal trial sites.  A detailed report on this matter will be presented to the Committee when officers have agreed the intervention criteria with BESL. 
4          Emergency Piling Removal – River Chet 

4.1      BESL has completed the emergency works to remove failed piling on the River Chet which were the subject of a Navigation Works Licence and Notice to Mariners issued by the Authority in February.  Navigation channel markers have also been installed to define the river’s edge in this location, on the same line as the piling.

4.2      Officers carried out a further inspection of the River Chet with BESL on 20 March and identified several other areas of failing piling.  Emergency works to remove this piling are due to start on 8 April as the sections of piling in question are bowed out to the extent that the navigable width of the river is significantly reduced on a series of tight bends.

4.3      As it has become apparent that the general condition of the piling on the River Chet is deteriorating rapidly officers have arranged a meeting with Environment Agency and BESL on Thursday 10 April to discuss their future plans for works on the River Chet.  
4.4      BESL will still need  to submit a retrospective planning application for the works carried out to date which will have to detail its proposals for erosion monitoring, channel marking and the provision of alternative means of erosion protection should intervention prove to be necessary, with agreed trigger levels.
5         Submerged Steel Sheet Piling at Five Mile Bend - River Yare

5.1      BESL has confirmed that the submerged run of steel sheet piling in the navigation channel at Five Mile Bend on the River Yare that was reported to the Committee at its meeting on 28 February has been successfully removed. 

5.2      As the submerged piling was some 3.0 metres into the marked channel beyond the line of the piling that was removed by BESL as part of the lower Yare piling removal trial, it proved necessary to extract the piles using a digger mounted on a barge.  BESL went to considerable effort to ensure that the necessary works were completed before Easter and officers are happy that the area is now safe.
 6        Enhancement Projects
 6.1     Planning applications are now ready to be submitted to the Authority for the following enhancement projects:

· Disabled moorings, canoe launching facility and angling platforms at Shipmeadow on the River Waveney.

· Easy access path at Carlton Marshes.

· Angling access enhancements at Worlingham intended to relieve pressure on the Broads Authority’s 24-hour mooring.

6.2     Work is also progressing on a project to provide a new slipway at Cantley, and  
          a project to extend the Broads Authority’s existing moorings at Somerleyton. 
           A number of other potential projects to provide moorings are currently under 
          discussion with BESL and a report will be presented to the next Committee 

          on the agreed enhancement programme for 2008/09.
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Table 1 Progress on major improvement schemes

Table 1 Progress on major improvement schemes

	Compartment and sites 
	Public Consultation Leaflet
	Planning Application Forecast
	Commence Works (anticipated)
	Comments

	28 Phase 2 Peto’s Marsh Waveney
	
	
	
	Landowner objections to proposals still unresolved. However, the landowner has now agreed to meet BESL to discuss options for the site.


	14 Cantley Marshes Yare
	9 Aug-06
	22 Nov 06
	April 07
	Piling at Reedcutters Public House and 24-hour mooring finished.  Some topsoiling and snagging work still to be completed.


	10 Stokesby North Denes Bure
	16 Nov 06
	1 Feb 07
	May 07
	Piling works anticipated April 08.

	12 Limpenhoe Marshes Yare
	16 Feb 07
	19 June 07
	April 08
	Site works due to commence Spring/Summer 08.


	13 Cantley Beet Factory Yare
	16 Feb 07
	June 08
	2008
	Proposed works are primarily repairs to existing concrete floodwall plus 140m of bank strengthening.  Partnership project to provide staithe enhancements including slipway progressing with BESL/BA/Parish Council.  Parish currently applying for external funding to finance slipway element of scheme.


	17 Postwick Marshes Yare
	18 May 07
	2008?
	2008
	Initial Planning application withdrawn.  Now awaiting outcome of Appropriate Assessment. Meeting of Panel arranged for 1 May 2008.


	11 Acle – Great Yarmouth Bure
	18 July 07
	3 Dec 07
	March 08
	Planning permission granted 8 February 08.  Conditions applied regarding piling and erosion protection specifications.  BESL has also agreed to work with the Authority on a partnership project to provide channel marking on the lower Bure.


	6 Potter Heigham – urgent works
	April 08
	May 08
	2008
	Removal of concrete wall and replacement with earth bank. Existing wall rotating.

	7 Thurne – West Somerton Thurne
	Jan 08
	April 08
	2008
	Consultation response submitted.  BA concerns regarding solutions proposed for visitor moorings in the Compartment. Still awaiting outcome of meeting BA/EA regarding solutions proposed for piling at visitor moorings.

 

	37 Fishley Marshes Bure
	Nov 07
	Feb 08
	2008
	Planning Application submitted 7 March 08, and repeated separately on this agenda.


	4 Clayrack Marshes Ant
	2008
	2008
	2008
	Awaiting opinion from Natural England regarding SAC Dyke before progressing further.
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