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4 September 2008
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Broadland Flood Alleviation Project: General Update 

Report by Broads Projects Coordinator 

	Summary:
This report provides an update on the Broadland Flood Alleviation Project including the works scheduled and works at the design, pre-application stage and construction phase.  


1
Background

1.1
This report briefs members on navigation issues relating to the Broadland Flood Alleviation Project (BFAP). 

2
Schedule

2.1
The forecast and progress on major improvement schemes works is shown on Table 1.          

3         Piling Removal Trial - Compartments 11 and 35 River Yare

3.1      The Authority is still waiting for Broadland Environmental Services Ltd. (BESL) to provide the latest erosion monitoring data for the true left bank piling removal sites.   As yet no monitoring data has been received for the most recently reprofiled sections of bank on the true right bank, which is where the most obvious signs of erosion have been noticed, and BESL has therefore been asked to provide a full set of data for review as soon as possible.  A detailed report will be presented to the Committee when this information is available. 
4          Emergency Piling Removal – River Chet 

4.1      Members will be aware that BESL completed emergency piling removal works on the Rivers Chet and Waveney earlier in the year. BESL has yet to submit a retrospective planning application for the emergency piling removal works and officers have requested that an application covering the works carried out and the erosion monitoring protocol that BESL intend to apply be submitted as soon as possible. 

4.2      Members will also be aware that the Broads Authority requested that a detailed report be taken to the next Authority meeting on the Environment Agency’s intentions for Compartment 22 on the true right bank of the River Chet between Nogdam End and Loddon where no flood defence works have been carried out to date.  At the members site visit on 26 June 2008, members inspect the piling on the River Chet.  The Environment Agency indicated that it would soon be able to provide a position statement on its preferred options for Compartment 22 but as yet no further comment has been received.  
5         Haddiscoe Cut
5.1      BESL has recently suspended work in Haddiscoe Cut pending the agreement of standard working practices with the Authority.  This has proved necessary due to the restricted width of Hadiscoe Cut.  An initial meeting to agree standard working practices has taken place and it is anticipated that work in the Cut will resume in the autumn.
 6        Enhancement Projects
 6.1     Planning permissions have now been received for the following enhancement projects:

· Disabled Moorings, canoe launching facility and angling platforms at Shipmeadow on the River Waveney.  Funding for this scheme has been allocated by the Broads Authority (£10,000) and Suffolk County Council’s Corporate Regeneration Fund (£5,000).  The scheme is likely to proceed in autumn 2008 dependant on external funding applications and the completion of a lease for the site.
· Easy Access Path at Carlton Marshes.  Funding for the scheme by the Broads Authority (£6,000), Suffolk County council’s highways budgets (£20,000) and Suffolk County council’s Corporate Regeneration Fund (£5,000).  The scheme is likely to proceed in autumn 2008 dependant on external funding applications.
· The installation of 23 angling pads on the true right bank of the River Yare between the Beauchamp Arms public house and Rockland drainage pump   This scheme is being jointly funded by the Environment Agency and the Broads Authority and the work is due to be undertaken by the Environment Agency’s works team in autumn 2008.
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Table 1 Progress on major improvement schemes

	Compartment and sites 
	Public Consultation Leaflet
	Planning Application Forecast
	Commence Works (anticipated)
	Comments

	28 Phase 2 Peto’s Marsh Waveney
	
	
	
	Awaiting confirmation to progress new setback bank at the base of Peto’s Marsh. 



	10 Stokesby North Denes Bure
	16 Nov 06
	1 Feb 07
	May 07
	Short sections of floodbank rollback completed.

	12 Limpenhoe Marshes Yare
	16 Feb 07
	19 June 07
	April 08
	Site works underway.


	13 Cantley Beet Factory Yare
	16 Feb 07
	July 08
	2008
	Proposed works are primarily repairs to existing concrete floodwall plus 140m of bank strengthening.  Partnership project to provide staithe enhancements including slipway progressing with BESL/BA/Parish Council.  Parish to submit planning application for scheme.  External funding application to be determined Summer 08.


	17 Postwick Marshes Yare
	18 May 07
	2008?
	2008
	Outcome of Appropriate Assessment expected Autumn 08.


	11 Acle – Great Yarmouth Bure
	18 July 07
	3 Dec 07
	March 08
	Compartment works underway.  Good progress on earth works between Acle and the Stracey Arms.


	6 Potter Heigham – urgent works
	April 08
	30 May 08
	Summer 08
	Removal of concrete wall and replacement with earth bank. Existing wall rotating.

	6a Hickling, Horsey Martham Thurne
	August 08
	Sept 08
	2009
	Report on consultation proposals at Agenda item ?

	7 Thurne – West Somerton Thurne
	Jan 08
	16 May 08
	2009
	Planning application refused by Broads Authority Planning Committee on 15 August due to adverse effect of proposals on mooring provision in the compartment.

	37 Fishley Marshes Bure
	Nov 07
	Feb 08
	2009
	Planning Application deferred Members site visit to consider effect of works on mooring provision at Acle Reach to take place early September.


	4 Clayrack Marshes Ant
	May 08
	2008
	2008
	Consultation comments submitted.  Enhancement project to provide easy access path being progressed.

	29 & 30 Oulton, Blundeston and Flixton Marshes Waveney
	July 08
	Sept 08
	2009
	Consultation response detailed at Agenda item ?
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