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Broadland Flood Alleviation Project: General Update 

Report by Broads Projects Coordinator 

	Summary:
This report provides an update on the Broadland Flood Alleviation Project including the works scheduled and works at the design, pre-application stage and construction phase.  


1
Background

1.1
This report briefs members on navigation issues relating to the Broadland Flood Alleviation Project (BFAP). 

2
Schedule

2.1
The forecast and progress on major improvement schemes works is shown on Table 1.          

3         Piling Removal Trial - Compartments 11 and 35 River Yare

3.1      The Authority has recently received monitoring information from Broadland
           Environmental Services Ltd. (BESL) on the piling removal trial at
           Compartments 11 and 35.  A report on the information provided is at agenda 
           item 12(ii). 
4         Haddiscoe Cut

4.1      Officers met with Nuttall’s staff on 24 July to discuss working practices in Haddiscoe Cut and it was agreed that a method statement would be submitted to the Authority prior to any further work taking place in Haddiscoe Cut.  Nuttall’s staff are currently drafting the statement and working on the future work programme.   
5          Emergency Piling Removal – River Chet 

5.1      A retrospective planning application for the emergency piling removal works on the River Chet has been submitted to the Authority.  The application includes further piling removal in compartment 21 and a report on the application is at agenda item 12(iv). 

5.2      Members will also be aware that the Authority requested that a detailed report be taken to the next possible Authority meeting on the Environment Agency’s intentions for Compartment 22 on the true right bank of the River Chet between Nogdam End and Pyes Mill where no flood defence works have been carried out to date.  The Environment Agency has indicated that it is not yet in a position to make a public statement on this matter.  The piling that fronts the bank between Nogdam End and Pyes Mill has been assessed as being in poor condition as has the floodbank behind the piling.  Officers will therefore continue to ask the Environment Agency to make a position statement as soon as possible.
6        Enhancement Projects
6.1      External funding applications are being worked on for the enhancement projects which recently received planning permission from the Broads Authority:
· Disabled Moorings, canoe launching facility and angling platforms at Shipmeadow on the River Waveney.   A meeting has been organised with the landowner to finalise the lease for the project.
· Easy Access Path at Carlton Marshes.  A meeting recently took place with Suffolk County Council and BESL to agree that the easy access path was being carried out on behalf of the Highway Authority for the purposes of improving the surface of the Highway.

6.2     Works are currently being programmed by the Environment Agency for
          the installation of 23 angling pads on the true right bank of the River Yare 
          between the Beauchamp Arms public house and Rockland drainage pump.

          These works are taking place as a partnership project between the

          Environment Agency and the Broads Authority.

6.3     Work is programmed to start on improvements to an angler’s car parking area
          at Coldharbour Farm.   Again this is a partnership project between the

          Environment and the Broads Authority.  BESL is also in discussion with

          angling clubs to agree a method for ensuring angling access to the river

          continues when piling is removed from in front of the setback bank in this

          location.
6.4     Officers are discussing potential enhancement projects with BESL and the

          Parish Council connected to the proposed flood defence scheme for

          Compartments 29 and 30 at Oulton Marshes.  It is likely that angling access

          and footpath enhancements can be delivered in addition to the considerable

          benefits this scheme is likely to deliver in both in terms of providing flood

          defence for Oulton and Blundeston Marshes and new dredging disposal 

          areas for the Authority. 
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Table 1: Progress on major improvement schemes
Table 1 Progress on major improvement schemes

	Compartment and sites 
	Public Consultation Leaflet
	Planning Application Forecast
	Commence Works (anticipated)
	Comments

	28 Phase 2 Peto’s Marsh Waveney
	October 08
	Dec 08
	2009
	Likely to proceed on the basis of setting back the bank to the base of Peto’s Marsh. 



	10 Stokesby North Denes Bure
	16 Nov 06
	1 Feb 07
	May 07
	Largely complete.

	12 Limpenhoe Marshes Yare
	16 Feb 07
	19 June 07
	April 08
	Site works in progress.  Brick kiln discovered near Reedham Ferry.


	13 Cantley Beet Factory Yare
	16 Feb 07
	To be informed
	To be informed
	Proposed works are primarily repairs to existing concrete floodwall plus 140m of bank strengthening.  Partnership project to provide staithe enhancements including slipway progressing with BESL/BA/Parish Council.  Parish to submit planning application for scheme.  Awaiting determination of external funding application.


	17 Postwick Marshes Yare
	18 May 07
	2008?
	2009
	Outcome of Appropriate Assessment expected Autumn 08.


	11 Acle – Great Yarmouth Bure
	18 July 07
	3 Dec 07
	March 08
	Largely completed

	6 Potter Heigham – urgent works
	April 08
	30 May 08
	Summer 08
	Removal of concrete wall and replacement with earth bank. Existing wall rotating.

	6 Womack to Potter Heigham - Thurne
	Dec 08
	2009
	2009
	

	6a Hickling, Horsey Martham Thurne
	August 08
	Nov 08
	2009
	Officer Group site meeting took place on 30 September.  Issues discussed included footpath realignment and solutions for Waxham Cut.

	7 Thurne – West Somerton Thurne
	Jan 08
	16 May 08
	2009
	Planning application refused by Broads Authority Planning Committee on 15 August due to adverse effect of proposals on mooring provision in the compartment.  Awaiting further proposals from BESL.


	37 Fishley Marshes Bure
	Nov 07
	Feb 08
	2009
	Planning Permission granted 12 Sept 08.  Agreement reached on topboard replacement for Horizoncraft mooring and piling upstream of NRSC.


	4 Clayrack Marshes Ant
	May 08
	2008
	2008
	Planning permission granted.  Tree clearance in progress.

	29 & 30 Oulton, Blundeston and Flixton Marshes Waveney
	July 08
	Sept 08
	2009
	Awaiting planning application.  Potential enhancement projects include path improvements additional mooring and angling access.

	25a Phase 2 Geldeston Marshes Waveney
	
	
	
	Initial discussions underway.
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