

**Local Development Scheme
Timeline for producing the Local Plan for the Broads
Adopted December 2025**

Local Plan for the Broads

	Feb-25	Mar-25	Apr-25	May-25	Jun-25	Jul-25	Aug-25	Sep-25	Oct-25	Nov-25	Dec-25	Jan-26	Feb-26	Mar-26	Apr-26	May-26	Jun-26	Jul-26	Aug-26	Sep-26	Oct-26	Nov-26	Dec-26	
Preparing REG19 Local Plan																								
Planning Committee to endorse first REG19 consultation						18																		
Broads Authority to endorse first REG19 consultation						25																		
First Submission version consultation (REG19)						8 weeks																		
Assess first REG19 consultation representations																								
Planning Committee to endorse REG19 consultation - reconsult										7														
Broads Authority to endorse REG19 consultation - reconsult										28														
Submission version consultation (REG19) - reconsult										7 weeks														
Assess second REG19 consultation representations																								
Submission to Planning Inspector																								
Examination																								
Adoption																	

Please note that due to issues with the Sustainability Appraisal, a second REG19 consultation stage was held. The Local Plan itself did not change, just the Sustainability Appraisal.