

Broads Authority Integrated Access Strategy Action Plan 2013-2015

Ref	Location	Proposed Access Enhancement	Key Organisations	Target Timescale	Progress
General					
G1	Broads	Complete GIS access mapping and gap analysis	BA	June 2013	Gap analysis complete. Bus route information still outstanding
G2	Broads	Develop access project database	BA	June 2013	
G3	Broads	Complete consultation on slipway and angling access	BA/EA/BASG	June 2013	Completed
G4	Broads	Develop and publish canoe trails information	BA/BCU/Anglian Regional Paddlesports Group	2014	Completed trail leaflets now published on website. Further Trail for Upper Thurne now being worked on
G5	Broads	Provide online access to IAS Mapping	BA	2015	
G6	Broads	Carry out audit of land registered as open access land under CROW 2000 to assess whether access improvements are desirable	BA	2015	
Waveney					
W1	River Waveney Worlingham to Burgh St Peter	Investigate feasibility of new 24-hour moorings to fill gap identified in Mooring Strategy	BA/Landowners	2013	Stakeholder workshop on mooring priorities agreed
W2	Herringfleet TM 4698 - 4697	Formalise link from Herringfleet 24hr moorings to Herringfleet Smock Mill	BA /Landowner	Sept 2013	
W3	River Waveney Geldeston to Ellingham	Formalise canoe access and launching facilities to river below Ellingham sluice	BA/EA/Landowners	Sept 2013	Planning permission for canoe access point granted now going to tender for works
W4	Shipmeadow / Barsham TM 3990	New permissive footpath from 24hr mooring to Barsham Hall	BA / SCC/Landowners	2014	

		and back on Angles Way			
W5	Herringfleet – Somerleyton TM 4697 - 4797	Seek permissive link across the marshes to create a circular route from Herringfleet 24hr moorings to Somerleyton.	BA/Landowners/P arish Council	2014	
W6	Belton TG 4601 - TG 4702	Work with partners to develop the use of the disused rail line to create a circular route across Belton Marshes	BA / NCC/Landowners	2015	
W7	Yarmouth Railway Station to Burgh Castle	Realign route of Angles way and waymark to increase access for all opportunities. Signage and furniture	BA/NCC	2015	
W8	River Waveney Beccles to Burgh St Peter	Investigate feasibility of new slipway access	BA/Landowners	2015	
W9	Oulton Broad/Burgh St Peter	Investigate feasibility of providing cycle access to Burgh St Peter Ferry from Oulton Broad	BA/SCC/Landow ners/	2015	
Yare and Chet					
Y1	River Yare Langley to Reedham	Investigate feasibility of new 24-hour moorings to fill gap identified in mooring strategy	BA/Landowners	2013	New 24-hour mooring lease at Hardley Cross completed and mooring constructed and open to public use Easter 2014
Y2	River Yare Whitlingham to Rockland	Investigate feasibility of new slipway/canoe launching facilities	BA/Landowners	2013	Survey of river carried out to identify potential sites. Unable to progress project
Y3	River Wensum Norwich	Investigate potential for improved small boat access to the river corridor through Norwich	BA/ Norwich CC/Wensum River Parkway/Landow ners	2013	BA now working with Norwich City Council and other partners regarding the development of Strategy for the river Wensum. Planning permission granted for canoe launch, car park, angling platforms and erosion protection project at Cary's Meadow

					Canoe launch built and contracts awarded for other works due for completion 2015.
Y4	Postwick TG 2906 - 3007	Seek to establish permissive link across Postwick marshes from end of existing footpath opposite woods end to footpath opposite Surlingham Ferry.	BA/EA/Landowners	2014	
Y5	Halvergate / Berney Marshes TG 4306 - 4707	Upgrade signage and furniture to Weavers Way to re-establish good quality bridleway circuit. Requires furniture enhancement and signage	BA/NCC/Landowners	2015	
Y6	River Yare Whitlingham to Bramerton	Investigate feasibility of new 24hour mooring to fill gap identified in mooring strategy	BA/Landowners	2015	Stakeholder workshop on mooring agreed priorities
Y7	Brundall TG 3108	Link Brundall Garden Station to Brundall 24hr moorings via new footpath across Brundall Gardens	BA/Landowners	2015	
Bure					
B1	River Bure Stracey Arms to Gt. Yarmouth	Investigate feasibility of new 24-hour moorings/safety moorings to fill gap identified in Mooring Strategy	BA/Landowners	2013	Safety mooring using pontoons installed in lower Bure after landowner negotiations failed.
B2	Wroxham	Improve existing slipway at Wroxham Broad including angling access enhancements	BA/EA/Landowners	2013	Design drawing produced. Negotiations with landowner in progress.
B4	Hoveton - Ludham	Investigate feasibility of elements of 3 Rivers Way scheme that link to Ludham Bridge	BA/NCC/3RW/Landowners	2013	NCC/BA application for £712k funding to the DfT for stage 1 of the route was successful. Stage 1 due for construction 2015/16 feasibility study carried out for stages 2 and 3 of route and BA now working with NCC on

					Cycling Delivery Plan to fund completion
B3	Wroxham	Investigate feasibility of additional slipway access in area	BA/Landowners	2015	Currently unable to identify suitable site.
Ant and Thurne					
AT1	Ludham Bridge TG 373171 - 380158	Link Ludham Bridge to existing permissive path network and St Benet's Abbey	BA / NCC/Landowner/ Parish Councils	September 2013	Permissive path agreements with landowners for completion.
AT2	Horning marsh TG 3617 - 3717	Seek access opportunities around access land at Horning Marsh. Link with Ludham Bridge 24hr moorings. Establish permissive path and sign	BA/NCC/Landowners	September 2013	Not proceeding.
AT3	How Hill	Seek access opportunities linking How Hill moorings to Irstead Holmes:	BA/Landowners/ Catfield PC	2013	Stage 1 path project going through Habs Regs Screening site meeting proposed for June/ July 2015.
AT4	Horsey TG 4521-4522	Establish permissive off road path to allow for safe circuit around horsey. Will create 2 circular walks	BA/Landowners	2014	
AT5	Catfield - Potter Heigham TG 413208 - 412213	Seek to establish permissive path from Decoy Road to Swim Coots drainage mill along flood bank to view point	BA/NWT/Landowners	2015	
AT6	Potter Heigham TG 426193 - 430190	Seek to link Highs Mill to Middle Wall (Potter Heigham)	BA/EA/Landowners	2015	
AT7	Barton TG 3523	Seek access opportunities to link Barton Turf 24hr moorings with Barton Fen and Moy's Mill	BA / NCC/Landowners /Barton PC	2015	