Local Development Scheme
Timeline for producing the Local Plan for the Broads and Supplementary Planning Documents
Adopted September 2023

Local Plan for the Broads

	Jun-23	Jul-23	Aug-23	Sep-23	Oct-23	Nov-23	Dec-23	Jan-24	Feb-24	Mar-24	Apr-24	May-24	Jun-24	Jul-24	Aug-24	Sep-24	Oct-24	Nov-24	Dec-24	Jan-25	Feb-25	Mar-25	Apr-25	May-25	Jun-25	Jul-25
Further evidence																										
Preferred Options produced																										
Stakeholder engagement																										
Nav Com																										
PC																										
BA																										
Preferred Options consultation																										
Assess representations																										
Further evidence																										
Submission version produced																										
Stakeholder engagement																										
Nav Com, PC, BA																										
Submission version consultation																										
Assess representations																										
Nav Com, PC, BA																										
Submission																										
Examination																									...	...

Coastal Adaptation Supplementary Planning Document

	Jun-23	Jul-23	Aug-23	Sep-23	Oct-23	Nov-23	Dec-23	Jan-24	Feb-24	Mar-24	Apr-24	May-24	Jun-24	Jul-24	Aug-24	Sep-24	Oct-24	Nov-24	Dec-24	Jan-25	Feb-25	Mar-25	Apr-25	May-25	Jun-25	Jul-25
Adoption by NNDC, ESC, GYBC																										
Adoption by the Broads Authority		PC		BA																						

East Norwich Masterplan Supplementary Planning Document

	Jun-23	Jul-23	Aug-23	Sep-23	Oct-23	Nov-23	Dec-23	Jan-24	Feb-24	Mar-24	Apr-24	May-24	Jun-24	Jul-24	Aug-24	Sep-24	Oct-24	Nov-24	Dec-24	Jan-25	Feb-25	Mar-25	Apr-25	May-25	Jun-25	Jul-25
Perparation																										
Consultation																										
Adoption by SNDC and Norwich CC																										
Adoption by the Broads Authority																										